SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:30PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) 04-0120F4
Diary #: 639 Const Calendar Day: 85 Date: 28-Aug-2012 Tuesda
y - bay _ g y 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 15-Oct-12 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Head Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the tower head , & work on the East .
angle . They started at 7:00 AM.
Augie , Casey , & Jonathon had to work on miscellaneous activities on the tower head , diaphragm , &
oragami plates & corners plates .
In addition to that , crews had to work on house keeping inside the chimneys & on the top of the saddles
, install , snug , & tension the filler bolts on the North & West chimneys . Crews were done at 5:00 PM.
James & Drew had to work on the East angle . Crews continued to drill the vertical side of the
diaphragm . They started at 7:10 AM. Crews were done at 3:30 PM.
After that , crews had to remove the temporary bolts , fly, & set the angle on the E line . They were
done at 4:00 PM.
Then , crews had to work on house keeping . They were done at 5:00 PM. All crews had to wrap up
their tools & equipments. They left at 5:10 PM.
Carlos , Froylan , & Jose had to work on the hand rails on the North side of the working platform .
Crews had to bring materials to the site , cut to size & install the hand rails. They started at 8:00 AM.
In addition to that , crews had to work on house keeping . Carlos had to clean between the chimneys &
the saddles . Crews were done at 4;50 PM. They had to wrap up their tools & equipments. Crews left at
5:00 PM.
04-0120F4 Bid Iltem: 078 T-HEA-INW.078 Tower Head Internal Paint Tower NW
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JAMES WILKERSON 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4  |nspector Name: Daouk, Sami Diary #: 639  Date: 28-Aug-2012 Tuesday
*E0090562 TOWER CRANE No
000 000 000 0.0 Il
Trge i
. ddrRptbyBidltem Page 2 of 2




